BrE
Revision

TAC

WAC

EPA

Staff distibutes
BRP in sectionsto
Committees

- Committee deliberation/workshops
- Development of preliminary draft BRP

Development of final draft BRP

lDeve!opment and completion of CMP Update and CCVA Phase 2

Targeted Public outreach

I lPu blic Review

Aug-17

Dct-17

ec-17

Feb-18

Apr18

Jun-18

GB Meeting (8/17/17)

- Establish Schedule
- ldentify outreach
targels

- Establish Committees

GB Meeting /SMBNEP
Workshop (10/19/17)
Initial vetting of BRP

Presentation of

GB Meeting/SMBNEP
Workshop (12/14/17)

Committee workshop/
WAC meeting results

GB Meeting/SMBNEP
Workshop {2/15/18)
CMP, CCVAPhase 2, and
study area map progress
presentation

GB Meeting/SMBNEP
Workshop (4/19/18)
Presentation on public
outreach and input

GB Meeting /SMBNEP
Workshop (6/21/18)
Presentation ofthe draft]
new BRP

Workgroup
meetings/

TAC CMP Update

conference calls

TAC Meeting
(9/22/17)
Report back on
workgroup

TAC Meeting (11/28/17)
Presentation and review
of CCVA Phase 2 and
the draft new CMP

TAC Meeting
(TBD)

Present final draft
CMP forapproval

WAC Meeting/
Workshop #1

WAC Meeting/
Workshop #2

IWAC Meeting/ |
{Workshop #3 ;
£

H

Aug-18

Oct-18

GB Meeting (10/18/18)
Present final draft of
BRP for consideration of
approval

EPA — early and ongoing consuitation

EPAR9& HQ concurrence

BRP - Bay Restoration Plan

CCVA - Climate Change Vulnerability Assessment
CMP - Comprehenisve Monitoring Program
EPA - US.Environmental Protection Agency

GB - Governing Board

TAC -Technical Advisory Committee
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